

THE SALVATION ARMY COMMUNITY CHURCH
RELOCATION UPDATE
September 20, 2009

Program

- programs for all ages have started
- Small Groups are beginning with 40 Days of Community, definitely a congregational study to refocus and re-energize us
- speak with Stephan Savage (613.440.0252) if question about program

Purchase of Land

- now received approval from Divisional Headquarters (DHQ) to proceed with active search and purchase of 3-5 acres of land
- confirmed \$1.85 million available from the proceeds of transferring 820 Woodroffe
- confirmed DHQ allocation of \$645,000 (40%) available for purchase
- congregation will contribute \$967,000 (60%) out of the \$1.85 million
- impact factors:
 - size of acreage that is actually available
 - further discussions with DHQ about including satellite Community and Family Services and what capital funding would be available for that

Funding for Building

- DHQ allocation of \$645,000 (40%) available for first phase of construction
- congregation must raise \$720,000 (60%) in addition to \$907,000 left from proceeds of Woodroffe transfer

Fundraising

- Fundraising Working Group (FWG) has now been convened: John van Noort, Winston Hetherington, Laura Spencer, Carl Merkel, Susan Snider (Coordinator), Connie Woloschuk (*ex officio*)
- will be developing a plan for the next 3-4 years to bring to Mission Board and the congregation
- "Above and Beyond"

Connie Woloschuk